FY12 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)

http:/ /www.mvn.usace.army.mil/od/navigation.asp

Changes made since last update

All scheduled information subject to change. Does not include contingency projects.
Dredging Performed
CF d (¥ F ) Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed

Last Updated 4/12/2012 I Cutterheads

I Hoppers

I, Dustpans

| G 52T Tevis
Actuals | 2012 2013
Project Solicitation No. Contract No. Manager Dredge Dredge Start _|Dredge End_|Actual Bid Date] SEP OCT | Nov | DEC JAN FEB MAR | APR MAY JUN JUL AUG SEP OCT | Nov | DEC JAN FEB MAR
MISS RIV SWP LSD CUTTER/DUSTPAN #1-2010 10B0055 11C0024 Spraul "Dredge 32" 2/25/2011 | 7/15/2011 1/20/2011
ATCH BASIN, GIWW & MISC. CDR #2-10 10B0049 11C0053 Lowe "Missouri H." 7/27/2011 | 9/30/2011 7/20/2011 11MVN766 Award Date 21 Jul 2011, [NTP Date 26 Jul 2011, Low Bidder Mike Hooks.
MISS RIV NEW ORLEANS HARBOR CUTT 1-2011 11B0021 11C0052 Spraul "GD Morgan" 7/25/2011 | 9/13/2011 7/18/2011 Worked In Houma 28 Aug 2011 To 13 Sep 201 11MVN030 Low Bidder Weeks Marine. Award Date 18 Jul 2011, NTP 19 Jul 11.
ATCHAF RIV BAY, BAR, HSHOE & MISC PROJ CDR 1-2011 1180030 11C0054 Lowe "Dredge 32" 8/8/2011 | 10/26/2011| 7/28/2011 11MVNO59 Award Date 29 Jul 2011, NTP 1 Aug 11 |
OUTLETS OF VENICE BAPTISTE COLLETTE BAR CHANNEL 09B0074 11C0063 Schneider "Missouri H." 10/9/2011 | 12/12/2011] 8/31/2011 11MVN149 Mike Hooks Low Bidder. Awarded 2-Sep-2011. NTP 12 Sep 11.
ATCH BAR CH. MD CY 475+00 TO 1355+00 10B0069 11C0071 Lowe "GD Morgan" 9/27/2011 |11/18/2011| 9/13/2011 11MVN772 Bid Opening 13 Sep 2011. Weeks Marine Low Bidder. Awarded 22 Sep 11.
EAST & WEST CALUMET FLOODGATES MD CY 1180048 11C0067 Falk Bucket Dredge "Chief" 11/5/2011 | 11/28/2011] 9/14/2011 J11mvnaos 11VN405 Twelve Bidders. Low Bidder Southern Delta Construction. Awarded 21 Sep 11. NTP 28 Sep 11,
MISS RIV SWP LSD CUTTER/DUSTPAN #1-2011 11B0034 11C0014 Spraul "Marion" 3/10/2012 2/7/2012  |1amvnr75 12MVN775 Low Bidder Pine Bluff Sand & Gravel. Award 9-Feb-2012, NTP 10 Feb 12.
MISS RIV NOH & BAYOU LAFOURCHE CDR #2-2011 11B0022 12C0020 Spraul/Schneider "Missouri H." 3/15/2012 3/6/2012  |12MvNO31 Low Bidder Mike Hooks. Award 7 Mar 12, NTP 8 Mar 12 | l
MISS RIV SWP LSD CUTTER/DUSTPAN #2-2011 11B0035 12C0021 Spraul "California” 3/20/2012 |12MVN776 Low Bidder Great Lakes Dredging. NTP 23 Mar 2012, | [ |Award Date 22 Mar 12. Anticipated Start 15 Apr 2012.
. TSI

OUTLETS OF VENICE TIGER PASS FY12 11B0046 Schneider 4/12/2012 |12MVN155 Low Bidder Mike Hooks.
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Spraul "Wallace McGeorge" 3/6/2012 4/4/2012 h i
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Spraul "Jadwin” 3/8/2012 3/28/2012 H -
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Spraul "Hurley" 7/20/2011 | 10/19/2011 h
MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland” 8/7/2010 8/26/2010
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 1/18/2012 [ ] Swp
MISS RIV SWP LSD HOPPER #1-2012 12B0006 12C0008 Spraul "Stuyvesant” 1/21/2012 1/10/2012 Ji2mvNoor Dutra Group, Award 19 Jan 2012, NTP 20 Jan 2012.
CALCASIEU RIVER BAR CHANNEL HOPPER #1-2011 11B0024 12C0017 Falk "Bayport" 4/2/2012 1/24/2012 J12mvn72s Manson Construction, Award 15 Feb 2012, NTP 26 Mar 2012.
MISS RIV SWP LSD HOPPER #2-2012 12B0007 12C0013 Spraul "Newport" 2/13/2012 2/1/2012 _ |12mvioo2 Manson Construction, Award 6 Feb 2012, NTP 9 Feb 2012
MISS RIV SWP LSD HOPPER #3-2012 (CANCELLED NO BIDDERS) 12B0008 N/A Spraul N/A N/A N/A 2/16/2012 |12MvN003 Cancelled No Bidders

**CWPPRA project has an MVN dredging

CWPPRA projects last updated 19 Aug 2010, S. Hennington
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